Pending Project List (Fee Study)

TBD → To Be Determined is projects that have been identified & projects that have amounts and scope pending through the Capital Drainage Master Plan Study

PROJECT TITLE	Stormwater Project List (Outside of CDMP Listed Projects)	**COMPANY NAME**	City of Bryant Stormwater Department
PROJECT MANAGER	Troy Ellis & Tim Fournier	**DATE**	12/17/24 (Updated)

	Project	Estimated Project Cost	Estimated Engineering Cost	Engineer of Record for Design (Schematic or Full Design)	Design Avaliable	PCT OF TASK COMPLETE
	Project & Project Details					
1	**Millspark & Ruth Drive Drainage Improvements** (Water Ponding In Road)	$125,000.00	$18,000.00	-	-	0%
2	**Walmart Basin City Owned** (City Owned Basin Filled With Sediment, Cattail Weeds, Erosion Issues, Inflow/Outlflow Issues, Weir Issues and Failed CMP Issues)	$200,000.00	$30,000.00	-	-	0%
3	**Vicki Drive Drainage Improvements** (Water Ponding - Road Flooding)	$175,000.00	$26,250.00	-	-	0%
4	**Pleasant Pointe Subdivision Drainage Improvements** (Road & Yard Flooding Issues, Improper Drainage Infrastructure & Easement Issues)	$1,100,000.00	$80,000.00	Garnat	Schematic	15%
5	**Sunset Meadows Subdivision Drainage Improvements** (Road & Yard Flooding Issues, Improper Drainage Infrastructure)	$1,500,000.00	$120,000.00	Garnat	Schematic	15%
6	**Springhill Road Crossing Improvements** (Road Flooding, Ditching, Gas Main & Sewer Force Main Conflicts, Possible Road Crossing Pipe Upsize needed)	$50,000.00	$7,500.00	-	-	0%
7	**6141 Remington Subdivision** (Road & Yard Flooding Issues, Improper Drainage Infrastructure)	$175,000.00	$26,250.00	-	-	0%
8	**Stivers Drainage Improvements** Road & Yard Flooding Issues, Improper Drainage Infrastructure, Major Easement Acqusitions)	$300,000.00	$80,000.00	CDI	Full Design	60%
9	**Lacross Drainage Improvements** (Multiple Yard Flooding)	$70,000.00	$50,000.00	CDI	Full Design	100%
10	**Walmart Super Center Subdivison Drainage Improvements** (Failing and Collapsed Drainage System)	$3,000,000.00	$450,000.00	-	-	0%